

# PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original - Project Files


FILE 101

CONTROL SECTION	JOB NUMBER city of wayland	<input checked="" type="checkbox"/> INITIAL	<input type="checkbox"/> UPDATE
PROPOSAL ITEM NUMBER 2019 local street improvements	LETTING DATE 3/7/19		

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS.

CONTROLLING WORK ITEM	DURATION OF CONTROLLING OPERATION	
	START (Date/Work Day)	COMPLETE (Date/Work Day)
<input checked="" type="checkbox"/> CALENDAR DAY <input type="checkbox"/> WORK DAY <input type="checkbox"/> CALENDAR DATE		
ATTACHMENT		
<input type="checkbox"/> CRITICAL PATH		
<input type="checkbox"/> BAR CHART		
<input type="checkbox"/> LINEAR SCHEDULE		
signing @ mob north side 135th	5/30	5/31
removels @	6/3	6/7
sewer @ storm work	6/10	6/21
trenching work @ earth work	6/24	7/5
conc. @curb north	7/8	7/12
lower str. @ removels south of 135th	7/15	7/19
conc work south side	7/22	7/26
milling @ crush @ shaping both sides of 135th	7/29	8/2
rasing str. @ finish conc.	8/5	8/9
paveing north and south side	8/12	8/16
rastoration @ seeding	8/19	8/23
pavement markings @ signs	8/26	8/27
final restoration	8/28	8/30
mob out	9/27	

REMARKS

CONTRACT COMPLETION 80 WORKDAYS	Conformance with progress clause and proposal (Maintain traffic requirements) <input checked="" type="checkbox"/> Yes		
OPEN TO TRAFFIC DATE(S) 9/27 WORKDAYS	Overlapping dates? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes, If yes, attach justification.		
A + B bid? <input type="checkbox"/> No <input type="checkbox"/> Yes, If yes, enter date(s):	If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? <input type="checkbox"/> Yes		
Lane/Bridge/Ramp rental <input type="checkbox"/> No <input type="checkbox"/> Yes	Incentive/ Disincentive? <input type="checkbox"/> No <input type="checkbox"/> Yes		
CONTRACTOR NAME (PRINT) weick bros	LOCAL AGENCY	DATE	
CONTRACTOR SIGNATURE 	DATE 05/23/19	MDOT APPROVAL - CONSTRUCTION/PROJECT ENGINEER (Signature)	DATE