

PROGRESS SCHEDULE 2020 SPEC BOOK

Information required by MDOT in order to establish a construction schedule. This form is not required when a CPM Schedule is required.

Distribution: Original - Project Files

CONTRACT ID		WORK DESCRIPTION				
CONTRACTOR		SCHEDULE TYPE		DATE SUBMITTED		
		Initial Update				
LETTING DATE	AWARD DATE	ESTIMATED START		ESTIMATED COMPLETION		
PLANNED WORK DAYS				PLANNED WORK HOURS		
Monday Tuesday Wednesday Thursday Friday Saturday Sunday						

ACTIVITY/ITEM OF WORK/MILESTONE	START DATE	FINISH DATE	DURATION (work days)	% COMPLETE	REMAINING DURATION	CONTROLLING OPERATION

DESCRIPTION OF PLANNED WORK CREWS *(major/specialty subcontractors, major pieces of equipment, plants, etc. Reference 108.05.A.2.e)*

OTHER COMMENTS *(weather considerations, seasonal suspensions, non-work periods, night work, third-party operations, etc. Reference 108.05A.2.e&f)*

SIGNATURES AND APPROVALS		
CONTRACTOR REPRESENTATIVE	LOCAL AGENCY - If applicable	MDOT - CONSTRUCTION/PROJECT ENGINEER